COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2002

ESTI MATE SUMVARY 13:53: 53
CONTI D C12548 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 12548-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIVE ALLOW 194 WORK DAYS
SH 50 19th Street to Raynol ds Avenue PERCENT TI ME: 19.59 ORI G TI ME ALLOW 80 WORK DAYS
PROJIECT NO. NH 0503- 057
SH 50 19th Street to Raynol ds Avenue
NAME OF ROAD:
PROQJIECT COUNTI ES: FREMONT, REG ON 2
CONTRACTOR:
C & K OF FOUNTAIN, | NC. PAY PERI OD ENDI NG 06/ 30/ 2002 DATE TI ME STARTED 05/06/2002
11485 OLD PUEBLO RD. DATE LET 03/ 14/ 2002 DATE WORK BEGAN
P. Q. BOX 571 DATE AWARDED 03/19/ 2002 DATE TI ME SToPPED 05/ 07/2003
DATE CONTRACT EXECUTED  04/11/2002 DATE ACCEPTED 05/ 07/ 2003
FOUNTAI N CO 80817 719/ 382- 8551 DATE NOTI CE TO PROCEED 05/ 06/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,129, 046. 45 PARTI Cl PATI NG $ 117,598. 75 $ 117,598. 75
AWARD PRQJECT AMT: $ 1,961, 601.86 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 5.529% TOTAL EARNI NGS 117,598. 75 117,598.75
FUNDS AVAI LABLE: $ 2,011, 447.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 117, 598. 75 117, 598. 75
TOTAL CLAI VB $ 0. 00 RETAI NAGE -715.08 -715.08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 116, 883. 67 116, 883. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 116, 883. 67 116, 883. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 116, 883. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12548-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT NH 0503- 057 ESTI MATE NO. 0001 13:53: 53

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00035 REMOVAL OF PIPE 65. 000 0. 000
LF 30. 000 240. 00
8. 00000 30. 000 240. 00
0010 202-00037 REMOVAL OF END SECTI ON 22.000 0. 000
EACH 7.000 700. 00
100. 00000 7.000 700. 00
0015 202-00070 REMOVAL OF BARRI CADE 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0.00
0020 202-00090 REMOVAL OF DELI NEATOR 21. 000 0. 000
EACH 15. 000 22.50
1. 50000 15. 000 22.50
0025 202-00200 REMOVAL OF S| DEWALK 109. 000 0. 000
sy 93. 000 255. 75
2. 75000 93. 000 255. 75
0030 202-00203 REMOVAL OF CURB AND GUTTER 651. 000 0. 000
LF 333. 000 1, 415. 25
4. 25000 333. 000 1, 415. 25
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 0. 000 0. 000
sy 0. 000 0.00
3. 25000 0. 000 0.00
0040 202-00220 REMOVAL OF ASPHALT MAT 7, 648. 000 0. 000
5% 0. 000 0.00
2..00000 0. 000 0.00
0045 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 53, 256. 000 0. 000
sy 0. 000 0.00
1. 16000 0. 000 0.00
0050 202-00250 *REMOVAL OF PAVEMENT MARKI NG 4,528. 000 0. 000
SF 2, 047. 000 3,889. 30
1. 90000 2, 047. 000 3, 889. 30
0055 202-00750 *REMOVAL OF LUM NAI RE 0. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0.00



CONTI D C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 REMOVAL OF GROUND SI GN 34. 000 0. 000
EACH 11. 000 1,210. 00
110. 00000 11. 000 1, 210. 00
0065 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0.00
5, 700. 00000 0. 000 0. 00
0070 202-01110 REMOVAL OF GUARDRAI L TYPE 1 4, 589. 000 0. 000
LF 4, 099. 000 8, 198. 00
2.00000 4, 099. 000 8,198. 00
0075 202-01300 REMOVAL OF END ANCHORAGE 10. 000 0. 000
EACH 8. 000 800. 00
100. 00000 8. 000 800. 00
0080 202-04002 CLEAN CULVERT 31. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0085 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 4,580. 000 0. 000
cY 0. 000 0.00
4. 75000 0. 000 0.00
0090 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 3, 849. 000 0. 000
Cy 0. 000 0. 00
6. 00000 0. 000 0.00
0095 206- 00000 STRUCTURE EXCAVATI ON 29. 000 0. 000
cY 0. 000 0.00
5. 50000 0. 000 0.00
0100 206-00100 STRUCTURE BACKFI LL (CLASS 1) 233. 000 0. 000
Cy 8. 600 111.80
13. 00000 8. 600 111.80
0105 206-01000 BED COURSE MATERI AL 73.000 0. 000
cY 11. 000 89. 65
8. 15000 11. 000 89. 65
0110 207-00205 TOPSO L 792.000 0. 000
Cy 0. 000 0. 00

7.50000 0. 000 0. 00



CONTI D: C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00011 EROSI ON BALES (VEED FREE) 214.000 0. 000
EACH 0. 000 0.00
12. 00000 0. 000 0. 00
0120 210-00810 RESET GROUND SI GN 17. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0125 210-00845 *RESET TRAFFI C S| GNAL CONTROLLER RESET TELEMETRY 1. 000 0. 000
(FIELD - 9810 MDS RADI O)
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0130 210-01200 RESET END ANCHORAGE 1. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0135 210-04020  *MODIFY | NLET 5. 000 0. 000
EACH 4. 000 2, 800. 00
700. 00000 4. 000 2, 800. 00
0140 212-00006  SEEDI NG ( NATI VE) 6. 160 0. 000
ACRE 0. 000 0.00
180. 00000 0. 000 0. 00
0145 213-00002 MULCH NG (MEED FREE HAY) 6. 100 0. 000
ACRE 0. 000 0.00
600. 00000 0. 000 0. 00
0150 213-00061  MJLCH TACKI FI ER 750. 000 0. 000
LB 0. 000 0.00
6. 00000 0. 000 0. 00
0155 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 0. 000 0. 000
5% 0. 000 0.00
1. 38000 0. 000 0. 00
0160 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 330. 540 0. 000
TON 18. 440 2,028. 40
110. 00000 18. 440 2, 028. 40
0165 403-34354  HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 8, 979. 910 0. 000
64-22
) TON 0. 000 0.00
45. 00000 0. 000 0. 00



CONTI D: C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12548-BI D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 505. 000 0. 000
GAL 0. 000 0.00
1. 25000 0. 000 0. 00
0175 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 817.100 0. 000
cy 0. 000 0. 00
202. 00000 0. 000 0. 00
0180 603-10240 24 | NCH CORRUGATED STEEL Pl PE 315. 000 0. 000
LF 56. 000 2, 408. 00
43. 00000 56. 000 2, 408. 00
0185 603-15054 54 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 125. 000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0190 603-30024 24 I NCH STEEL END SECTI ON 22.000 0. 000
EACH 7.000 1, 505. 00
215. 00000 7.000 1, 505. 00
0195 603-30048 48 I NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0200 603-31354 54 | NCH EQUI VALENT ARCH STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00
0205 604-00305 *INLET TYPE C (5 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
2, 257. 00000 0. 000 0. 00
0210 604-19105 *INLET TYPER L 5 (5 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
3, 830. 00000 0. 000 0. 00
0215 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACI NG 6, 223. 200 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0220 606-01385  TRANSI TI ON TYPE 3J 2.000 0. 000
EACH 0. 000 0.00
660. 00000 0. 000 0. 00



CONTI D C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606-02003 END ANCHORAGE ( NONFLARED) 6. 000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0.00
0230 608-00000 * CONCRETE  SI DEWALK 0. 000 0. 000
5% 0. 000 0.00
26. 90000 0. 000 0.00
0235 608-00010 *CONCRETE CURB RAMP 158. 000 0. 000
SY 93. 000 4, 245. 45
45. 65000 93. 000 4, 245. 45
0240 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M 5, 027. 000 0. 000
LF 0. 000 0.00
7. 85000 0. 000 0.00
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 894. 000 0. 000
LF 199. 000 2,606. 90
13. 10000 199. 000 2,606. 90
0250 609-21900 *CURB AND GUTTER TYPE 2 SPECI AL 5, 019. 000 0. 000
LF 0. 000 0.00
5. 75000 0. 000 0.00
0255 610-00024 *MEDI AN COVER MATERI AL (4 | NCH PATTERNED CONCRETE) 15, 422. 000 0. 000
SF 0. 000 0. 00
5. 35000 0. 000 0.00
0260 610-00026 *MEDI AN COVER MATERI AL (6 | NCH PATTERNED CONCRETE) 12, 170. 000 0. 000
SF 0. 000 0.00
6. 30000 0. 000 0.00
0265 612-00001 DELI NEATOR (TYPE 1) 41. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0270 612-00003 DELI NEATOR (TYPE I11) 31. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0.00
0275 613-00301 *3 I NCH ELECTRI CAL CONDUI T ( JACKED) 2,374.000 0. 000
LF 0. 000 0. 00

18. 50000 0. 000 0. 00



CONTI D C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0285 613-70400 *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 8. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0290 614-00011 SI GN PANEL (CLASS 1) 180. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0295 614-00012 SI GN PANEL (CLASS I1) 198. 000 0. 000
SF 0. 000 0. 00
25. 70000 0. 000 0.00
0300 614-01502 STEEL SI GN POST (2 | NCH ROUND) 359. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0305 614-01552 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 60. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0310 614-70117 * PEDESTRI AN S| GNAL FACE (16) 12. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 42.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0320 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0325 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 2.000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0330 614-72860 *PEDESTRI AN PUSH BUTTON 10. 000 0. 000
EACH 0. 000 0. 00

95. 00000 0. 000 0. 00



CONTI D: C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12548-BI D ESTI MATE RUN
PRQJECT: NH 0503- 057 ESTI MATE NO 0001
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 MATERI AL ALLOMNCE PEDESTRI AN PUSH BUTTON 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0335 614-72885 *TRAFFI C SI GNAL VEHI CLE DETECTOR ( SPECI AL) 2. 000 0. 000
EACH 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0335 MATERI AL ALLOMNCE TRAFFI C S| GNAL VEHI CLE DETECTOR 0. 000
SPECI AL
( ) EACH 0. 000 0.00
24, 950. 00000 0. 000 0. 00
0340 614-75867  *RAI LROAD PREEMPTI ON UNI T (I NSTALL ONLY) 2. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0. 00
0345 614-80312  BARRI CADE (TYPE 3 F-B) 1. 000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0350 614-81011  *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM (I NSTALL 8. 000 0. 000
ONL
" EACH 0. 000 0. 00
5, 820. 00000 0. 000 0. 00
0355 614-81012  *TRAFFI C SI GNAL- LI GHT POLE STEEL (2 MAST ARM (I NSTALL 2.000 0. 000
ONL
" EACH 0. 000 0.00
6, 400. 00000 0. 000 0. 00
0360 614-81300 *TRAFFI C SI GNAL- LI GHT POLE (I NSTALL ONLY) 4. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0365 614-86105 *TELEMETRY (FI ELD) 1. 000 0. 000
EACH 0. 000 0.00
6, 100. 00000 0. 000 0. 00
0365 MATERI AL ALLOMNCE TELEMETRY ( FI ELD) 0. 000
EACH 0. 000 0. 00
4, 305. 00000 0. 000 0. 00
0370 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.140 2, 940. 00
21, 000. 00000 0. 140 2, 940. 00



CONTI D: C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 22, 500. 00
90, 000. 00000 0. 250 22, 500. 00
0380 627-00001  *PAVEMENT MARKI NG PAI NT 222.000 0. 000
GAL 19. 000 902. 50
47.50000 19. 000 902. 50
0385 627-00005 *EPOXY PAVEMENT MARKI NG 289. 000 0. 000
GAL 0. 000 0.00
132. 00000 0. 000 0. 00
0390 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 353. 000 0. 000
SF 0. 000 0.00
9. 90000 0. 000 0. 00
0395 627-01003 *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) (I NLAI D) 1, 066. 000 0. 000
SF 0. 000 0.00
9. 95000 0. 000 0. 00
0400 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 3, 394. 000 0. 000
SF 0. 000 0.00
16. 60000 0. 000 0. 00
0405 630-00000 *FLAGG NG 1, 579. 000 0. 000
HOUR 123. 000 3,597.75
29. 25000 123. 000 3,597.75
0410 630-00007 *TRAFFI C CONTROL | NSPECTI ON 94. 000 0. 000
DAY 21.000 3, 150. 00
150. 00000 21. 000 3, 150. 00
0415 630-00012 *TRAFFI C CONTROL NMANAGENENT 142. 000 0. 000
DAY 27. 000 12, 555. 00
465. 00000 27.000 12, 555. 00
0420 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 6. 000 0. 000
EACH 0. 500 165. 00
330. 00000 0.500 165. 00
0425 630-80338 *BARRI CADE (TYPE 3 M D) (TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
660. 00000 0. 000 0. 00



CONTI D C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 71.000 0. 000
EACH 24.500 1,898.75
77.50000 24.500 1,898.75
0435 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 53. 000 0. 000
EACH 20. 000 1, 550. 00
77.50000 20. 000 1, 550. 00
0440 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 2.000 0. 000
TYPE
) EACH 0.500 275.00
550. 00000 0. 500 275. 00
0445 630-80360 *DRUM CHANNELI ZI NG DEVI CE 295. 000 0. 000
EACH 110. 500 5, 801. 25
52. 50000 110. 500 5, 801. 25
0450 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 40. 000 0. 000
EACH 4.000 210.00
52. 50000 4.000 210. 00
0455 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
52. 50000 0. 000 0.00
0460 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
18. 75000 0. 000 0.00
0465 630-80380 *TRAFFI C CONE 114. 000 0. 000
EACH 48. 000 840. 00
17. 50000 48. 000 840. 00
0470 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1.000 0. 000
LS 0. 000 0. 00
37, 500. 00000 0. 000 0.00
0475 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 46, 891. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 14, 147. 100 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT -3,598.520 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0505 700-70082 F/A FURNISH & | NSTALL ELECTRI CAL SERVI CE 3, 688. 900 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0510 700-70131 F/ A MODIFY SPRI NKLER SYSTEM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0511 700-70035 F/ A EXTENDED OVERHEAD COSTS TO C & K OF FOUNTAIN 10, 377. 340 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0555 630-85006 | MPACT ATTEN (SAND FILL) (TEMP) | MPACT ATTEN ( SAND 4. 000 0. 000
FILL) (TEMP)
EACH 2.000 5, 700. 00
2, 850. 00000 2.000 5, 700. 00
0566 625-00001  CONST SURVEYI NG ( HOUR) 9. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0570 900- 00006 ADDED | TEM (DOLLAR)/ VI OLATI ON OF WORK TI MVE - 14, 400. 000 0. 000
DI SI NCENTI VE
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0575 900- 00006  ADDED | TEM (DOLLAR)/ ADDI TI ONAL DRAI NAGE STRUCTURES 1,301.110 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0581 900- 00006 ADDED | TEM (DOLLAR)/ PROVI DE AND | NSTALL 4 LED BLANK 21, 748. 250 0. 000
QUT SCREENS
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0585 900- 00006 ADDED | TEM (DOLLAR)/ 12 I NCH RI P RAP 220. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0600 900- 00006 ADDED | TEM ( DOLLAR)/ EXCESS MATERI ALS 2,910. 880 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0606 900- 00006 ADDED | TEM (DOLLAR)/ LI EN/ SUBCONTRACTOR KNI GHTS 0. 000 0. 000
CONSTRUCTI ON
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0610 900- 00006 ADDED | TEM (DOLLAR)/ HBP/ I N PLACE DENSI TY (PRI CE -911. 830 0. 000
REDUCTI ON)
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0616 900- 00006 ADDED | TEM (DOLLAR)/ JO NT PAYMENT/ KNI GHTS 0. 000 0. 000
CONSTRUCTI ON
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0620 700-70081 F/ A PROVI DE TRAFFI C CONTROL DEVI CES FOR STREET CLOSURE 4,431.410 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0625 900- 00006 ADDED | TEM (DOLLAR)/ LI EN KLEI NFELDER, | NC. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0630 900- 00006 ADDED | TEM (DOLLAR)/ LIEN MATERI ALS SUPPLI ER/ FREMONT 0. 000 0. 000
PAVING & REDI -M X, | NC
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0635 900- 00006 ADDED | TEM (DOLLAR)/ LI EN SUBCONTRACTOR KOLBE 0. 000 0. 000
STRI PI NG | NC.
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0640 900- 00006 ADDED | TEM (DOLLAR)/ LI EN SUBCONTRACTOR | MPACT LAND 0. 000 0. 000
SURVEYI NG
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0645 900- 00006  ADDED | TEM (DOLLAR)/ LIEN MATERI ALS SUPPLI ER ROCKY 0. 000 0. 000
MIN. MATERI ALS AND ASPHALT
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0650 900- 00006 ADDED | TEM (DOLLAR)/ LIEN ELLIS TRUCKI NG ( ASPHALT 0. 000 0. 000
HAULI NG)
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0655 900- 00006 ADDED | TEM (DOLLAR)/ LIEN TRAFFI C CONTROL SUB./ DQ 0. 000 0. 000
CONST.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0660 900- 00006 ADDED | TEM (DOLLAR)/ LIEN WEAR PARTS AND EQUI PNENT 0. 000 0. 000
co, INC
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0665 900- 00006  ADDED | TEM (DOLLAR)/ LI EN ARY BROTHERS TRUCKI NG 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0670 900- 00006 ADDED | TEM (DOLLAR)/ LIEN EDGE UNLI M TED TRUCKI NG 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0675 900- 00006  ADDED | TEM (DOLLAR)/ ADM NI STRATI VE SETTLEMENT 1. 000 0. 000
DOL 0. 000 0.00
57, 500. 00000 0. 000 0. 00

CAT NO0400

0520 620-00002

0525 620-00012

0530 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 2)

FI ELD LABORATORY (CLASS 2)

SANI TARY FACI LI TY

CAT 0200

1. 000
EACH
10, 500. 00000

1.000

EACH
8, 500. 00000
1. 000

EACH

800. 00000

CURRENT AMT $ 2,087,009.10$

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

95,161.25% 95, 161. 25

10, 500. 00
10, 500. 00

8, 500. 00
8, 500. 00

800. 00
800. 00
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PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 900- 00007 ADDED | TEM (EACH)/ SECURITY FENCE/ SECURI TY SYSTEMS 1.000 0. 000
FOR FI ELD TRAI LERS
EACH 1. 000 2,637.50
2,637.50000 1.000 2,637.50
0560 900- 00006 ADDED | TEM (DOLLAR)/ DELETED LONG DI STANCE PHONE 0. 000 0. 000
SERVI CE
DOL 0. 000 0.00
500. 00000 0. 000 0.00
0561 900- 00006 ADDED | TEM (DOLLAR)/ LONG DI STANCE PHONE SERVI CE FOR 1,341. 850 0. 000
FI ELD TRAI LERS
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0565 625-00001 CONST SURVEYI NG ( HOUR) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0580 900- 00006 ADDED | TEM (DOLLAR)/ PROVIDE AND | NSTALL 4 LED BLANK 0. 000 0. 000
QUT SCREENS
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0590 900- 00006 ADDED | TEM (DOLLAR)/ LI QUI DATED DAMAGES 15, 108. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0595 900- 00006 ADDED | TEM (DOLLAR)/ LIEN FREEMONT PAVI NG & REDI - 0. 000 0. 000
M X, I NC.
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0605 900- 00006 ADDED | TEM (DOLLAR)/ LI EN' SUBCONTRACTOR KNI GHTS 0. 000 0. 000
CONSTRUCTI ON
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0615 900- 00006 ADDED | TEM (DOLLAR)/ JO NT PAYMENT/ KNI GHTS 0. 000 0. 000
CONSTRUCTI ON
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0400 CURRENT AMI  $ 38,887.35% 22,437.50 % 22,437.50
CAT NO0O500 PUBLIC UTILITY ADJUSTMENTS BY CONTRACTOR

0535 210- 00050 RESET FI RE HYDRANT 0. 000 0. 000
EACH 0. 000 0. 00

600. 00000 0. 000 0.00
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PCN: 12548- Bl D ESTI MATE RUN 07/ 01/ 2002
PRQJECT: NH 0503- 057 ESTI MATE NO 0001 13:53: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0O500 PUBLIC UTILITY ADJUSTMENTS BY CONTRACTOR

0540 210-04016 MODI FY MANHOLE ( SPECI AL) 7.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0545 210- 04050 ADJUST VALVE BOX 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
CAT 0500 CURRENT AMT $ 3,150.00 % 0.00% 0. 00

PROJECT TOTAL CURRENT AMI $ 2,129,046.45$% 117,598.75%  117,598.75



